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December 1, 1992 

Ms . Karen Wolper , Chief 
Removal Enforcement Section 
u.s. Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper : 

Re : Progress Report No . 17 
Rogers Electric Site 
Period 11/22/92 - 11/28/92 
REWAI Project M91130 

Pursuant to Sec . VIII, 8 . 6 of the Administrative Consent Order for the Rogers Electric Site , Docket No . III - 91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co ., Inc . during the period 11/22/92 through 11/28/92 . Additionally , a copy of the progress report submitted by the Defense Reutilization and Marketing Service {DRMS) covering their activities for the same period is attached . 

1 . The following actions have been taken toward achieving compliance with the referenced Consent Order : 

o Because of the short holiday week no work was 
scheduled and no work was completed. 

2 . Planned activities include the demobilization of support equipment a nd tools in advance of vacating the site . We are still awaiting disposal facility 
approval to remove the hazardous materials and wastes for final disposal. 

3. None anticipated . 

4 . N/A 

5 . N/A 

6 . None received during this reporting period. 

gateway west 125 airport drive suite 36 westminster, md 21157-3030 {301) 876-0280 
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501 

branch offices: king of prussia, pa dallas, tx 
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7 . N/A 

As always , if you have questions or comments , don ' t hesitate to call me at (410) 876- 0280 . 

TNG : aea 
At tachments 
cc : Joseph Phelan , MOE 

Bruce Noble, DRMS 

Sincerely, 

R. E. WRIGHT ASSOCIATES , INC . 

Manager 

John Seymour , Shaw, Pittman , Potts, & Trowbridge J. C. White, Blake Construction Co. J . Kuzemchak, Clean Harbors of Baltimore, Inc. Don Moyer, REWAI 
Ned Wehler, REWAI 
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27 Nov 92 

Mr. Timothy Ga rd ne r 
Project Man a ger 
R.E. Wrigh t As soc i ates , Inc . 
i25 Ai rport D r 1v~ . Suite 36 
~estm1ns te r , Mary l ard 21157 

Dear Mr . Gar d ner : 

Re : Remedial Action 
Roge rs Ele ctri c ~1te 
Cheve r ly , Mer yla nd 

l o a c c o r d a Tl c e w i t h A om i n i ~ ~ r a t 1 ..; 2 C r d e :-- o { C o n :.; ~ n t ( r: o r1 s e n t 
Order), Doc ket Nunber Ili-91 - ~8 - DC, we have ~nc1ased Progress 
Rep o r t r~ o . 1 7 c o v E' r i n 9 t he p e: r • o u Nove r.) be r 2 2 , 1 9 '3 2 t o Nov em be r 
28 , 1992 . 

Please cont act us should you reqvir~ furt ner lnfGr ~ ati on a nd 
clarification. 

Yours truly, 

Br uc e r~o b le 
Environmental Protect1~ n ~pet13l\5t 
0 e f e n s e R e u t i 1 1 z. a t i o r, <i n d f'!1 a ~ i: ~ t ~ :o ~ S e :- v i c e 
3att 1e C ree~ . Mich1gan 
(6 16 ) 961- 741 2 
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PROGRESS RE.PORT NO. t 1 
f~Ef''!E.OlAL ACTf ON 
ROGERS ELECTRIC SITE 
CHEVERLY MARYLAND 

PERiOD: NOV~!16ER 1~92 TO NOV£M5ER 28 , 

This progress report 1s subM1ttea pursuant to ~ne 

199.? 

requ irement~ of th e Admlnist rative Grder of C~nsen~ [Cons e n t Order) Docket Numb e r lll-91~58-CJC. For· e8se of rep ·.nt1ng , a c t i v i t i e s <! r e ~ e g r- e g a t e d i n t o a r. t i " 1 t i e ~ 'J n d e r t a k s n • d d t .:t produced , subm1ttals completed 9nd ~ct1v,ties scn~d~led for the projec t. 

A. WORK COMPLETED 

a) Activ1t~es Underta~en or C0 ~pleted Thii Report1ng Pe r 1od 

The followin ~ d1sc u~sion summar1zes ac~1vilies undertaken during this reporting period: 

Spoke wirn Ms. KarBn Wolper, EPA Region II I about 
ra1n~ater in bermed drum stor age area . I exp131n e d t hat OR MS would hav ~ ou~ testing c0ntre~t or, Spotts, Stevens and McCoy oac k ~t the site on 1 G~c 9~ . 
Contractor ~o-111 dr·• ;rn <1itd Siimp !e ~~~ter. :nese additional drum(s) will be disposed o' ~ith the res t o f t h -? d r u Ins a t t h e s i t o.? • D R M S •,.; ~ 1 1 \; e ;' u 1 l o ~~ 1 n ~ u p 
t h i s Y e r b a 1 no t 1 f 1 c a t i a n t o E? A 1 r. w I' ~ t 1 r, g . 

ORMS nact sever&l ir.terna1 w~~ t1 ngs t0 arr~ng e thP 
fin~1 ~te p s for d 1sposal contr~ct se r w1ces for the 
d r 1.! m s , w e 1 d e r c o i' e s a n d t ·· d n s f o r 111 e; ;- s a t t h e s i t e . 

d } D a t <! P r o d u e: e d T r1 1 s ~ r: p o r t ~ n g P ~ r i o d 

The follow1ng jata we r e p ~cduced durin~ tn~s repor ting period: 

~~ o d ~ t d It( a :. p r c. a ~ c e d t •'I 1 ~- 1' ~ p o r t 1 n g p t::: i ·i o o . 
[ s e e en c1 osu~e 1 ). 

c) S ubn1itt~1s Completed T!l'!S :~ r:po ;·ting Per 1o d 

T he f o 1 l o \,' 1 n g d a t ~ w a ., s u 1.: ;n , ~ t e d d u r i .1 g t h is n.> p o r· t 1 n 9 per1od: 

No subm1ttals werry produc~d this re~~rti~ g per1od. 



d ) A c t i v i t 1 e s S ~ ~. •? d u 1 f! (\ F o \' N ~ i< t R ~ ~; er ,. t • ;: g P E' .-· ' c: d 

Act i v 1 t H~ s p I .e n 01 e d for t ~ e n ex t r· e p o,. t i n g ~·A : i o d !I r e de t ai le d as f oilows: 

0 R !'1 S w i 1 1 t1 a v ~ o u 1 t e ~ t 1 ,, g c o n t r •! ~ t I') ,' d t t he s i t e o n 1 0 E· c g 2 t c d r ~ m a n c s 3 ;r, p 1 e r-! 1 r. w at f': ~· t h a t ; -:. i r, t he be rmed dr~m storage d~ea . 

Respec t full y su bmit t ed . 

DEFENS E REUTILllATTON AND MARKETING SER~ICE 

SRIJC.E NOB LE 
En v i r o nr11 en t a 1 Fro t t- c t "on $ p.; c , o i s t ORMS-SHP 


